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OPINION BY ADMINISTRATIVE JUDGE MCMICHAEL 
ON 

APPELLANT’S MOTION FOR RECONSIDERATION 

 Appellant, The Moreland Corporation, has filed a timely MOTION FOR 

RECONSIDERATION of the Board’s decision granting the Government’s MOTION FOR 

SUMMARY JUDGMENT.  Moreland Corporation, VABCA No. 5410, 00-1 BCA  

¶ 30,640.  Familiarity with this opinion is presumed so that recitation of the facts 

and the bases for our decision therein will not, for the most part, be repeated here.   

To briefly recapitulate, Moreland had appealed the Contracting Officer’s denial of 

an adjustment to its Lease payments from the VA for space delivered 

approximately 10% in excess of the amount specified in the Lease.  Following 

submission of the Appeal File, the Government filed its MOTION in which it set 

forth that Moreland had offered to design, construct and lease a two-story 

Ambulatory Care Clinic containing 148,260 net usable square feet (nusf) which 

would meet the Government’s requirements as set forth in its Solicitation for 

Offers.  The annual lease payment was determined by multiplying Moreland’s 



proffered square foot rate of $14.43 against the 148,260 nusf that it offered to 

provide to the VA.  Pointing to explicit language in the Lease which stated that 

“payment will not be made for delivered space which is in excess of 148,260 nusf,” 

the Government argued that it was entitled to summary judgment because the 

provisions of the Lease were “clear and unambiguous.” (Emphasis in the original.)  

 Prior to responding to the Motion, Moreland sought and was granted an 

opportunity to engage in document discovery and to depose key witnesses such as 

the Contracting Officer and on-site VA Las Vegas personnel.  Following review of 

the depositions, the Appeal File, and other documents obtained during discovery, 

Appellant prepared affidavits/declarations and filed its RESPONSE opposing the 

Government’s motion.  As part of its RESPONSE it also submitted a number of its 

depositions and other documentary evidence obtained, all of which was 

considered by the Board in its decision.  Appellant raised a number of defenses, 

including contract interpretation, constructive change, misrepresentation and 

impossibility.  After considering the entire record before it and the parties’ 

arguments, the Board granted the Government’s MOTION and denied the Appeals. 

 In its MOTION FOR RECONSIDERATION, Moreland reargues all of the positions 

previously advanced, challenges some of the Board’s Findings of Fact, and seeks to 

enlarge the record by supplementing a declaration previously submitted by one of 

its architects. The Government opposes the reconsideration motion on the grounds 

that Appellant “offers no newly discovered evidence, or legal argumentation to its 

Motion.”  In examining the motion, we observe initially that Appellant appears to 

object both to the Board examining the entire record in making its findings of fact 

as well as to the inferences that it draws from the record in deciding the motion.  

Many of the statements contained in the depositions submitted by Appellant had 

direct relevance to the defenses raised in opposing the Government’s summary 

judgment motion.  Appellant was presumably aware of these sworn statements 
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when it prepared its declarations, which we found were too often vague, indefinite 

or ignored key matters raised by the depositions and documents.  In examining 

that record we concluded that there were “certainly some disputed facts, but none 

of which we find to be material to disposition of the MOTION.”  Our long-standing 

practice of considering the entire record—much of it supplied by Moreland and 

none of which it objected to—is consistent with the general practice of other 

Boards.  As one commentator has noted: 
 
The Board will not necessarily restrict itself to a 
consideration of the factual issues raised by the parties.  
It may also examine pleadings and other documents to 
satisfy itself under any applicable theory there remain 
no unresolved material factual issues.  In this process, 
the Board will ultimately examine the entire record of the 
appeal.   
 

MOTIONS BEFORE CONTRACT APPEALS BOARDS, 86-9 Briefing Papers 9 (August 1986) 

 In its MOTION FOR RECONSIDERATION Moreland reargues its position that, 

irrespective of the explicit Lease language stating “payment will not be made for 

delivered space which is in excess of 148,260 nusf,” the Lease was “ambiguous” 

and susceptible to other interpretations.  Notwithstanding Appellant’s assertion 

that we “misunderstood” its position, the Board thoroughly considered and 

rejected its contentions which we found to be non-persuasive and not in accord 

with settled rules of contract interpretation.  Motions for Reconsideration which 

do not allege newly discovered evidence or which merely repeat arguments which 

were fully considered by the Board in reaching its decision are ordinarily denied.  

Dawson Construction Company, Inc., VABCA No. 1711, 84-3 VCA ¶ 17,620. 

 Apart from the issues of contract interpretation, the key elements of 

Appellant’s various theories of recovery are founded either upon a misstatement 
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by the Contracting Officer concerning the amount of net usable space to be found 

in Schedule D, or upon an early comment by a VA official interpreted by 

Appellant as agreeing to amend the Lease to pay for whatever additional space 

was delivered.  The gravamen of Moreland’s misrepresentation claim is that it 

detrimentally relied on the Contracting Officer’s oral response to a pre-submission 

briefing question concerning net usable square feet contained in the “conceptual 

design” Schedule D layout and internal adjacency drawings.  Asked whether the 

three-story layout design depicted therein would yield 148,000 net usable square 

feet, the CO responded that it would.  In his original declaration, Moreland’s 

architect, Marc Schiff, stated that he simply “assumed” that the VA had 

“accurately measured the net usable square footage of the facility represented in 

the Schedule D drawings,” and thus saw no need to verify them.   

In the supplemental declaration Appellant proffers to the Board, Mr. Schiff 

now states he was in attendance at the pre-submission briefing and left with “the 

clear understanding” that the Schedule D drawings contained 148,090 net usable 

square feet because he “relied upon the statements” of the Contracting Officer. 

Appellant is silent on why this statement was not originally included in its 

Response to the Government’s Motion.  Notwithstanding this lapse, and noting 

that the Government has interposed no objection to its consideration, we will in 

the exercise of our discretion consider the additions above as part of the record.  

Whether such misstatement by the Contracting Officer would have justified the 

A/E’s reliance when preparing drawings in light of the undisputed facts 

enumerated in our opinion is questionable.  But of greater importance, whether or 

not the A/E relied on the Contracting Officer’s presubmission statement, is that it 

is not material to the dispute inasmuch as Moreland’s proposal was for a different 

building of its own design.  This design, requiring alteration of the Government 

provided three-story layout into a new two-story structure, obviously required 
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independent calculation by Appellant to arrive at space allocations between the 

different floors as well as to ascertain if its proposal met solicitation requirements.  

Under the circumstances we found that recovery based upon “misrepresentation” 

could not be justified on the facts before us. 

 A correction to our Decision is in order, however, with respect to our 

findings concerning the drawings submitted by Moreland in connection with its 

Best and Final Offer.  We stated that these drawings indicated that the “interior 

space of the two-story building was 198,000 g[ross] s[quare] f[eet] (1st fl  110,000;  

2nd fl  88,000) and that the usable space being offered was 149,643 n[et] u[sable] 

s[quare] f[eet] which is listed as 80,763 for the first floor and 68,880 for the second 

floor.” 00-1 BCA at 151,288; slip op. at 24-25  A re-examination of the drawings 

reveals that the terms “total square footage “and “total useable footage” were 

employed rather than the terms “gross square feet” and “net usable square feet,” 

respectively.  This correction, however, does not alter our conclusion that, in 

calculating and assigning space for the new two story building of its own design, 

“any questions of ‘impossibility,’ . . . would have been clearly evident.” 00-1 BCA 

at 151,298; slip op. at 49.   

 Appellant raised the question of “impossibility” for the first time after the 

Government filed its summary judgment motion when Appellant’s president 

declared that he did “not now believe it possible to create a building incorporating 

the Schedule D requirements and the Schedule C requirements in a space 

containing 148,260 nusf or less.”  (Emphasis added.)  Subsequent to our decision, 

Appellant now seeks to supplement the A/E’s declaration.  Mr. Schiff states that it 

“is impossible to maintain the layout and adjacencies of Schedule D . . . as well as 

the room sizes of Schedule C of the same solicitation and remain within 148,260 

net useable square feet for the structure.”  This was, he says, “adequately 

demonstrated in the Fall of 1995”—prior to the 35% submittal drawings—when 
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the A/E “spent numerous man hours attempting to accomplish the feat by 

changing various room configurations and locations, and changing the structural 

column spacing, all without success in appreciably reducing the net useable  

square footage for the structure to 148,260.”  Left unexplained is why after its 35% 

submittal, Moreland in its loan commitment papers adjusted the gross square 

footage of the building from 198,000 to 186,967 but left the net usable square 

footage unchanged at 148,260. 

Of greater significance, the record is devoid of any notice to the CO either 

that Moreland could not comply with the terms of the agreement or that it was 

being directed by Las Vegas officials to provide more space than required by the 

Lease.  The virtual absence of anything in the record concerning what should have 

been a central issue to be resolved by Moreland with the VA is apparently justified 

on the basis of a single conversation between Terry Moreland and the Las Vegas 

Medical Center’s Director’s Executive Assistant, Alan Tyler.  Terry Moreland’s 

declaration was that Tyler told him in the Fall of 1995 that “any increase in the 

nusf would be dealt with at the project completion in an audit.” Appellant did not 

contravert the Contracting Officer’s affidavit that “[a]t no time during the design 

phase of the subject space did The Moreland Corporation request additional 

compensation due to an increase in the net usable square feet of the building.”  In 

our findings we noted that Las Vegas officials obviously sought to maximize 

usable space within the large footprint initially provided by Appellant.  Thus, VA 

employees Tyler and Glommen resisted design reductions in the size of the 

building until told by the Contracting Officer that Moreland had every right to do 

so.  The Contracting Officer further reassured Moreland that its only obligation 

was “to provide 148,260 nusf” as required by the Lease agreement. 

 Thereafter, Moreland neither notified the Contracting Officer of its 

conclusion that it was “impossible” to comply with the Lease requirements nor did 
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they complain to him of Tyler and Glommen’s “direction . . . to change certain 

room sizes” which had the effect of adding 2,000 net square feet to the building.  

While Las Vegas officials could increase or decrease individual rooms during the 

design process, they did not have the authority to alter the Lease by increasing the 

total amount of space being provided.  Rather than heed the clear direction of the 

Contracting Officer, or seek additional clarification or resolution of any continuing 

issues, Appellant inappropriately chose instead to rely on the earlier remark of the 

hospital director’s executive assistant.   

 In sum, neither of the crucial facts relied upon by the Appellant are 

sufficient in the context of the record before us to deny the Government’s MOTION 

FOR SUMMARY JUDGMENT.   
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DECISION 

 For the foregoing reasons, the Appellant’s MOTION FOR RECONSIDERATION 

in the Appeals of The Moreland Corporation, VABCA-5409 & 5410 is Denied.  

 

 

 
DATE:   May 17, 2000     _______________________ 
        GUY H. MCMICHAEL III 
        Chief Administrative Judge 
        Panel Chairman 
We Concur: 
 
 
 
 
___________________________  ___________________________ 
MORRIS PULLARA, JR.  RICHARD W. KREMPASKY 
Administrative Judge  Administrative Judge 
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